2009-Pay-2010 Assessment/Tax Billing Cycle - Marion County - Updated Thu 12/17/09

ID Date Type | Task Name tual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ OnTime [2008 [2009 [2010 [2011
Start Date Finish Date Date Name Status  [JIFIMIAM[J[J]AISIOINID]J [FIMIAIM]J[JA[SIOINID J [FIMIAIMIJ[J[AISIOINID]J [FIMIA
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Marion County NA NA NA ;
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 8/5/09 Mon 11/2/09 Wed 10/1/08 Assessor 0 @ 101 [r—
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Tue 11/10/09 Tue 11/10/09 Mon 3/2/09 Assessor o q 3/2 |
3 Actual County submits workbook and ratio study Tue 11/10/09 Thu 12/3/09 Mon 5/18/09 o -
4 Actual Conduct and approve county ratio study Fri 12/4/09 Tue 12/15/09 Mon 6/1/09 DLGF [l I=
5 Projected Apply trending factors, review assessed values, and deliver final AV to Auditor Wed 12/16/09 Tue 1/12/10 Wed 7/1/09 Assessor 0 @ 7
6 Projected Apply deductions and exemptions Wed 1/13/10 Tue 2/9/10 Wed 7/29/09 Auditor =]
7 Projected Submit TIF Neutralization forms (if applicable) Wed 1/13/10 Tue 2/9/10 Wed 7/29/09 Auditor =
8 Projected Review and approve TIF Neutralization Wed 2/10/10 Thu 2/11/10 Fri 7/31/09 DLGF | |
9 Projected Certify net assessed values to DLGF Fri 2/12/10 Fri 2/12/10 Mon 8/3/09 Auditor 0 @ 8/3 |
10 Projected Prepare data extract files and submit 2009-pay-2010 real and personal property to Wed 1/13/10 Wed 4/14/10 Thu 10/1/09 Assessor 0‘ W 10%1
11 Projected Prepare Form 15 data and submit to DLGF Thu 4/15/10 Fri 5/14/10 Mon 11/2/09 Assessor o‘ @ ':!1/2
12 Projected Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units 0‘ ‘;11/2
13 Projected File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ @ §I1/4
14 Projected Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ & 1119
15 Projected Work unit budgets, levies, rates, and certify county budget order Mon 2/15/10 Fri 3/19/10 Mon 2/15/10 DLGF @‘ .WZ] 2/15
16 Projected Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data to Mon 3/22/10 Fri 4/2/10 Mon 3/15/10 Auditor @ o {% 3/15
17 Projected Publish tax rates - 1st advertisement Mon 4/5/10 Fri 4/9/10 Mon 3/22/10 Treasurer I i
18 Projected Publish tax rates - 2nd advertisement Mon 4/12/10 Fri 4/16/10 Mon 3/29/10 Treasurer I I
19 Projected Publish tax rates - 3rd advertisement Mon 4/19/10 Fri 4/23/10 Mon 4/5/10 Treasurer ] i
20 Projected Prepare and mail tax bills Mon 4/26/10 Fri 5/7/10 Fri 4/23/10 Treasurer @ {} 4/23
21 Projected Tax billing lead time - spring installment Fri 5/7/10 Mon 5/24/10 Mon 5/10/10 ﬁ
22 Projected Tax bills due - spring installment Mon 5/24/10 Mon 5/24/10 Mon 5/10/10 @ @5/1 04
23 Projected Make spring property tax distribution Tue 5/25/10 Wed 7/14/10 Wed 6/30/10 Auditor @ & 6/30
24 Projected Tax billing lead time - fall installment Wed 7/14/10 Thu 11/4/10 Wed 11/10/10
25 Projected Tax bills due - fall installment Thu 11/4/10 Thu 11/4/10 Wed 11/10/10 0 @ 11/10
26 Projected Make fall property tax distribution Fri 11/5/10 Mon 12/27/10 Fri 12/31/10 Auditor 0‘ 12/31
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Note: Tasks in BOLD have statutory deadlines.




